

Midterm Sprint Status

By Luke VanGee, Ian Mattin, Kevin Hoang,
Daniel Han

A dark blue diagonal gradient bar that starts from the bottom left corner and extends towards the top right corner, covering the lower half of the slide.

Metrics




- Total Stories Rolled Over:
 - 4
- Total Stories Completed:
 - 20
- Average Stories Completed Per Sprint:
 - 6.67
- Average Stories Rolled Over Per Sprint:
 - 0.75
- Average Number of Story Points Per Member:
 - Ian: 3.75
 - Luke: 4
 - Daniel: 3
 - Kevin: 3

Metrics Contd.




For most of our sprints, no stories have been rolled over. The only sprint we have needed to roll over stories has been sprint three, due to midterms, scheduling conflicts, and some unforeseen bugs and organizational issues that caused a few setbacks.

Retrospective: What went well?



1. Clear communication with team
 - a. Timely responses in group chat, inquiries are not left unresolved.
 - b. Team clearly communicates deadlines and no issues with scheduling.
2. Consistent meetups
 - a. All team members have 100% attendance in all scrum meetings, all team members have upheld accountability.
3. Started early with sprints
 - a. Team member familiarized themselves with Jira and GitHub prior.
4. Everyone was accountable
 - a. Team members mostly completed their stories, if not clearly stated their intent to roll-over and rationale.
5. Cross-training
 - a. During meetings, team members would set up environments for each other and teach the fundamentals to cover for each other.

Retrospective: What could have went better?



1. More integration between back-end, front-end and business logic in the code.
 - a. Back-end and database are behind in development. Back-end needs to be able to accept and send requests to front-end and database needs to be hosted globally.
2. GitHub/Git flaws
 - a. Docked points for not linking Git commits properly to Jira stories.
 - b. Git branches are unmerged, causing confusion.
3. Missing logs in Jira
 - a. Some members forgot to log hours in some sprints.
4. Code organization and proper documentation
 - a. Code is not clearly documented and is difficult to understand the different components of the app.

Release Demo

- **We are currently sticking roughly to our plan to be ready in time for the April presentation.**
- **Our front end work with react is a bit ahead of where we expected it to be by now, while**
- **That said our backend is a smidge behind, were really just getting it into shape with our most recent sprint**

Release Demo Cont. Adjustments

- **Our next few sprints will primarily focus on Django and Postgres so that we can even out our progress.**
- **Coordinate more. We've been pretty consistent about communicating our progress but an extra meeting on weekends wouldn't hurt.**
- **Organize. Some elements of our github could be rearranged for more clarity.**

Rebu

Your neighborhood job marketplace



Check your email

We sent a 6-digit verification code to

lj*****@gmail.com

Simulated Email Preview

Your ReBu verification code is: **216050**

(In production, this would arrive in your inbox)

2

1

6

0

5

0

Verify & Create Account

Didn't receive it? [Resend code](#)

[← Back to sign up](#)



Luke VanGee

 Worker

ACCOUNT RATING

N/A

☆☆☆☆☆

0 reviews

WORKER STATS



0

JOBS COMPLETED



N/A

QUALITY RATING



N/A

AVG. PAY

 ljvangee@gmail.com

Documentation



“How have you been documenting issues/technical challenges?”

-


Discord

- Our main method of communication within the group
- Each member will communicate difficulties they are having with their individual tasks.

Scrum Meetings

- The groups primary source of documentation
- Technical challenges are always documented during these sprints and made noted in scrum/sprint reviews

Documentation: Artifacts and Designs



“How have you been documenting your designs and other artifacts?”

To-do:

1. Create proper documentation in project files.
2. Create diagram of project structure in VP or other related design tools.